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 The meeting was called to order at 5:44 p.m. 
 

1.1.1.1. Attendance Attendance Attendance Attendance –––– See Attendance Sheet attachment. See Attendance Sheet attachment. See Attendance Sheet attachment. See Attendance Sheet attachment.    
    

2.2.2.2. Review and Acceptance of MinutesReview and Acceptance of MinutesReview and Acceptance of MinutesReview and Acceptance of Minutes    
MOTION: Acceptance of Minutes of the January 12, 2009 CIPOC Meeting 
MOVED: Fred Karlton    2nd: Stacy Kilroy  
PASSED 
Mr. Karlton asked that the record indicate that the minutes of the monthly CIPOC meetings are 
not transcripts, but rather a summary of discussions. Full audio and visual records of the 
meetings held in the Commission Chambers are available online on the City’s website 
http://www.miamibeachfl.gov/video/video.asp  
 

Note: Meeting conducted out of order from published agenda. Please note times alongside 
each item. 
 

3.3.3.3. Public CommentsPublic CommentsPublic CommentsPublic Comments                                                                    
See discussion of Venetian Islands, item 9.  
    

4.4.4.4. Consent Agenda: Items for CommissionConsent Agenda: Items for CommissionConsent Agenda: Items for CommissionConsent Agenda: Items for Commission                                                    6:16pm    
a. A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY OF MIAMI 

BEACH, FLORIDA, APPROVING AND AUTHORIZING THE MAYOR AND CITY CLERK 
TO EXECUTE AMENDMENT NO. 8 TO THE AGREEMENT BETWEEN THE CITY AND 
WOLFBERG ALVAREZ & PARTNERS, INC., DATED SEPTEMBER 25, 2002, IN THE 
AMOUNT OF $422,658 FOR RESIDENT PROJECT REPRESENTATIVE (RPR) AND 
CONSTRUCTION ADMINISTRATION SERVICES; $29,800 FOR ADDITIONAL DESIGN 
SERVICES; AND $40,000 FOR REIMBURSABLE EXPENSES; FOR A TOTAL NOT-TO-
EXCEED SUM OF $492,458, FOR THE SOUTH POINTE RDA PHASE II 
NEIGHBORHOOD 12C RIGHT-OF-WAY INFRASTRUCTURE IMPROVEMENTS 
PROJECT; WITH FUNDING AVAILABLE FROM PREVIOUSLY APPROPRIATED 
SOUTH POINTE CAPITAL FUND 389 IN THE AMOUNT OF $342,174 FROM DESIGN, 
AND WITH $150,284 TO BE REALLOCATED FROM CONTINGENCY FUNDS.  

 

Commissioner WeithornCommissioner WeithornCommissioner WeithornCommissioner Weithorn asked for comments from all members on the item. 
 

Rick KeRick KeRick KeRick Kendlendlendlendle, Stacy Kilory, Dwight Kraai, Christina Cuervo, Erik Agazim, Fred Karlton and , Stacy Kilory, Dwight Kraai, Christina Cuervo, Erik Agazim, Fred Karlton and , Stacy Kilory, Dwight Kraai, Christina Cuervo, Erik Agazim, Fred Karlton and , Stacy Kilory, Dwight Kraai, Christina Cuervo, Erik Agazim, Fred Karlton and 
Israel Magrisso Israel Magrisso Israel Magrisso Israel Magrisso spoke on the matter.... Discussion lasted over an hour. 
 

Staff provided an explanation of Resident Project Representative services. The Resident Project 
Representative (RPR) is the on-site support person representing the engineer of record. The RPR 
responds to daily issues, answers any questions in matters of engineering and has the ability in 
most cases to sign off on changes to drawings done on site. The RPR not only checks logs, 
makes field changes to documents but also witnesses and certifies any testing done in the field.  
 

STAFF ACTION: Submit budget to CIPOC at next meeting of what was paid to Wolfberg 
Alvarez for the South Pointe Streetscape design 
 
WilliamWilliamWilliamWilliam Goldsmith Goldsmith Goldsmith Goldsmith (1829 West 25th Street) addressed the Committee with his concerns 
about including “not-to-exceed” pricing in contracts. 
 

Emanuel MayerEmanuel MayerEmanuel MayerEmanuel Mayer, Special Assistant to the City Manager, gave an overview of the approach to 
the negotiations on the RPR fees for the South Pointe Streetscape Phase II project. The area is 
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historic; the records of existing infrastructure and private construction are inconsistent. The 
impact on the community is also a consideration. The price now listed on the item under 
consideration is $81.50 per hour, which is in line with the industry going rate. 
 

Commissioner Weithorn interjected that she wanted the decisions made on Commission 
Consent items to be decisions that set standards for future projects.  
 

GGGGreg Carneyreg Carneyreg Carneyreg Carney (440 West Dilido Drive) made some comments. 
 

MOTION: To recommend to City Commission that amendment No. 8 of the Wolfberg 
Alvarez Agreement for South Pointe Streetscape, Phase II pass with the inclusion of the special 
condition that the City measure and monitor the services of the RPR and to have the option to 
terminate these services at any time during the construction that is deemed necessary. . . . 
 

Further discussion took place before the vote: 
 

The Committee stated that the contract should include measuring and monitoring of the RPR 
services to insure that the City gets value for the dollars spent and to also include an out 
clause. (Motion as stated above includes this) 
 

MOVED: Stacy Kilroy 2nd: Fred Kartlon 
PASSED 
 

5.5.5.5. Old BusinessOld BusinessOld BusinessOld Business 

a.a.a.a. Report on Flooding Conditions Survey of 4Report on Flooding Conditions Survey of 4Report on Flooding Conditions Survey of 4Report on Flooding Conditions Survey of 44444 thththth Street and Royal Palm Avenue  Street and Royal Palm Avenue  Street and Royal Palm Avenue  Street and Royal Palm Avenue 
Preliminary Findings From Milian Swain & Associates on Flooding Conditions Preliminary Findings From Milian Swain & Associates on Flooding Conditions Preliminary Findings From Milian Swain & Associates on Flooding Conditions Preliminary Findings From Milian Swain & Associates on Flooding Conditions 
Survey of 44Survey of 44Survey of 44Survey of 44 thththth Street and Royal Palm Avenue Street and Royal Palm Avenue Street and Royal Palm Avenue Street and Royal Palm Avenue                                                    7:34pm 

Bob Middaugh, Bob Middaugh, Bob Middaugh, Bob Middaugh, Interim Director of Public Works, and Juan JuradoJuan JuradoJuan JuradoJuan Jurado, of Milian Swain and 
Associates, presented the introduction of the report from Milian Swain and the schematic 
drawings. The City has analyzed what was presented and has found the most feasible 
solution. Fred Beckmann, Interim Director of CIP, also spoke about the process of bringing this 
to construction. 
 

Alternative 3 was chosen (see item 5a of the agenda packet for February 2, 2009).  
 

The    City now has two options.  
Option one: The project can proceed into design, then an ITB issued and then a contract 
can be awarded. 
Option two: A design criteria package can be developed from the Milian Swain report, 
and then the City could proceed to draw up a contract and hire a contractor.  
 

It was noted that the City would not proceed to build anything through this coming rainy 
season, and any construction would start later. 
 

STAFF ACTION: Bring costs-to-date information for this project (cost for Milian Swain modeling 
and consulting) to March 2 CIPOC meeting. 
 

William GoldsmithWilliam GoldsmithWilliam GoldsmithWilliam Goldsmith (1829 West 25th Street) spoke. 
  
RECOMMENDATION TO STAFF: to proceed with Design/Build with fixed cost to do DCP. 
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b.b.b.b. CIP Project Status ReportCIP Project Status ReportCIP Project Status ReportCIP Project Status Report                                                            7:58pm 

Commissioner WeithornCommissioner WeithornCommissioner WeithornCommissioner Weithorn asked the members of the CIPOC Committee to bring in a list of 
projects they are interested in seeing in-depth to future CIPOC meetings. 
 

The CIPOC clarified that the current status report only included the projects managed by the 
CIP Office. A request was made that Public Works projects be added, as well as any other 
projects that receive capital funding. 
 

STAFF ACTION: Include all capital-funded projects in the status report.  
 

6.6.6.6. SubSubSubSub----Committee Meeting ReportsCommittee Meeting ReportsCommittee Meeting ReportsCommittee Meeting Reports    
a.a.a.a. Stillwater DriveStillwater DriveStillwater DriveStillwater Drive                                                                                                7:59pm    

Fred Karlton Fred Karlton Fred Karlton Fred Karlton gave the update. . . . One additional meeting is required. The residents in 
attendance at the last sub-committee meeting pared down the options to two final 
options (presented at the meeting). The next Sub-committee meeting will be held on 
March 10, 2009 and a final vote will be held on the option the residents prefer. 

 

7.7.7.7. Construction Update: Normandy Shores Neighborhood ImprovemenConstruction Update: Normandy Shores Neighborhood ImprovemenConstruction Update: Normandy Shores Neighborhood ImprovemenConstruction Update: Normandy Shores Neighborhood Improvement Project      t Project      t Project      t Project      8:02pm  
Brief discussion, full update presented in agenda packet. 
 

8.8.8.8. Overview: Proposed Communications Plan for South Pointe Streetscape Phase II  Overview: Proposed Communications Plan for South Pointe Streetscape Phase II  Overview: Proposed Communications Plan for South Pointe Streetscape Phase II  Overview: Proposed Communications Plan for South Pointe Streetscape Phase II  8:04pm 
Staff has not yet met with the neighborhood associations. 
 

STAFF ACTION: Bring information back to CIPOC after meeting with residents 
 

9.9.9.9. Discussion: Venetian Islands ROW ProjectDiscussion: Venetian Islands ROW ProjectDiscussion: Venetian Islands ROW ProjectDiscussion: Venetian Islands ROW Project                           5:46pm 
Tim HemstreetTim HemstreetTim HemstreetTim Hemstreet, Assistant City Manager reported about recent meetings with the residents of 
the Venetian Islands and the schedule for the project. The Venetian islands HOAs requested 
meetings to address the ROW project concerns, including funding for the project, and to ask 
questions about utility undergrounding. They also had concerns about staging, coordination 
with the County Venetian Causeway project which will be bid later this year. 
 

GregGregGregGreg Carney Carney Carney Carney (440 West Dilido Drive) spoke about his experience, as a resident, with the 
City in dealing with this project so far.  
 

The City Staff person responsible for coordination with the County on this project is the CIP 
Director -- currently, Fred Beckmann. 
 

STAFF ACTION: Provide contact information for HOA for all entities involved. 
STAFF ACTION: Provide monthly update on Venetian Islands in agenda packet. 
 

Rick Kendle Rick Kendle Rick Kendle Rick Kendle and Fred Karlton Fred Karlton Fred Karlton Fred Karlton asked some additional questions.        
Bert Vidal, Bert Vidal, Bert Vidal, Bert Vidal, of Hazen and Sawyer (Program Manager) spoke about additional items in the 
scope of work including encroachment removals. He also explained that the Venetian Islands 
were not identified as a priority basin so the approach is to implement some targeted solutions 
in those areas identified as flooding concerns by residents. No pump stations are to be 
installed as part of this project. 
 

William GoldsmithWilliam GoldsmithWilliam GoldsmithWilliam Goldsmith (1820 West 28th Street) asked for a breakdown of the budget for this 
project.  
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FORMATION OF SUB-COMMITTEE: Venetian Islands Neighborhood. Chair: Fred Karlton. 
 

STAFF ACTION: Notify the Venetian Island HOA when this sub-committee will be meeting. 
 

STAFF ACTION: Bring list of projects that are at 100% design for the CIPOC to look at. 
 

10.10.10.10. Staff Action ReportStaff Action ReportStaff Action ReportStaff Action Report    
Written report included in agenda packet. 

    

11.11.11.11. CalendarCalendarCalendarCalendar    
Commissioner Weithorn Commissioner Weithorn Commissioner Weithorn Commissioner Weithorn noted that changes could be made in March to the April calendar, 
and asked CIPOC members to be prepared to bring requests for additional sub-committee 
meetings if they wanted. 

    
12.12.12.12. Adjournment: Adjournment: Adjournment: Adjournment: 8:08pm 
 
 
 

The next meeting of the Capital Improvement Projects Oversight Committee will be held at 
5:30pm, Monday, March 2, 2009. 
 
JMG/TH/FHB/shl 
C:\Documents and Settings\capilips\My Documents\CIPOC\Minutes\MIN02022009-doc.doc 


